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ESTIMATE RUN 07/07/2011

ESTIMATE SUMMARY 09:16:56

CONTID: C17395         ESTIMATE NO: 0010 FINL 2005

PCN: 17395-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 CRITICAL STRUCTURAL REPAIR PERCENT TIME:

PROJECT NO: BRR600-353                    

R6 CRITICAL STRUCTURAL REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/07/2011 DATE TIME STARTED 01/19/2010

5670 FRANKLIN STREET DATE LET 11/19/2009 DATE WORK BEGAN 01/19/2010

 DATE AWARDED 12/09/2009 DATE TIME STOPPED 12/16/2010

 DATE CONTRACT EXECUTED 01/06/2010 DATE ACCEPTED 12/16/2010

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,242,544.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,084,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.24

WORK DAYS

WORK DAYS

91.39%

106,984.99

0.00

0.00

5,000.00

$

$

$

$

1,135,559.56

0.00

1,135,559.56

0.00

1,135,559.56

0.00

0.00

1,135,559.56

0.00

AMOUNT DUE 1,135,559.56 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

100.0 TIME ALLOW: 105

ORIG TIME ALLOW: 95
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PCN: 17395-BID    ESTIMATE RUN 07/07/2011

PROJECT: BRR600-353                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Gravel Bag 32.000

0.000

208-00034  
 

32.000

LF  

6.00000 192.0032.000

0.00

0010 Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

800.00000 3,200.004.000

0.00

0015 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

4.000

EACH

85.00000 0.000.000

0.00

0020 Erosion Control Supervisor 76.000

0.000

208-00205  
 

190.000

HOUR

40.00000 3,040.0076.000

0.00

0025 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

94,368.50000 94,368.501.000

0.00

0030 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0035 *Flagging 21.000

0.000

630-00000  
 

21.000

HOUR

17.00000 357.0021.000

0.00

0040 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0045 *Traffic Control Inspection 29.000

0.000

630-00007  
 

29.000

DAY 

100.00000 2,900.0029.000

0.00

0050 *Traffic Control Management 67.000

0.000

630-00012  
 

67.000

DAY 

450.00000 30,150.0067.000

0.00

0055 *Uniformed Traffic Control Coordination 16.000

0.000

630-00015  
 

16.000

HOUR

5.00000 80.0016.000

0.00
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PCN: 17395-BID    ESTIMATE RUN 07/07/2011

PROJECT: BRR600-353                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1.000

EACH

800.00000 800.001.000

0.00

0065 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

4.000

EACH

100.00000 400.004.000

0.00

0070 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

22.000

EACH

50.00000 1,100.0022.000

0.00

0075 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

40.000

EACH

70.00000 2,800.0040.000

0.00

0080 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

3.000

EACH

100.00000 300.003.000

0.00

0085 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

15.00000 0.000.000

0.00

0090 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0095 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0100 *Drum Channelizing Device 25.000

0.000

630-80360  
 

35.000

EACH

35.00000 875.0025.000

0.00

0105 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

50.00000 0.000.000

0.00

0110 *Traffic Cone 312.000

0.000

630-80380  
 

312.000

EACH

12.00000 3,744.00312.000

0.00
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PCN: 17395-BID    ESTIMATE RUN 07/07/2011

PROJECT: BRR600-353                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

7,500.00000 15,000.002.000

0.00

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 178,806.500.00284,056.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES E-17-HD 

0160 Removal of Portions of Present Structure 15.000

0.000

202-00503  
 

15.000

SY  

400.00000 6,000.0015.000

0.00

0165 *Rebuild Portions of Present Structure 3.000

0.000

210-00500  
 

3.000

EACH

5,500.00000 16,500.003.000

0.00
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PCN: 17395-BID    ESTIMATE RUN 07/07/2011

PROJECT: BRR600-353                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES E-17-HD 

0170 Provide Temporary Support 1.000

0.000

509-08100  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0175 Concrete Sealer 5.000

0.000

515-00400  
 

20.000

SY  

9.00000 45.005.000

0.00

0180 Concrete (Patching) 138.000

0.000

601-06150  
 

138.000

SF  

60.00000 8,280.00138.000

0.00

0185 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

500.000

LB  

2.00000 0.000.000

0.00

CAT 55,825.000.0056,960.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES E-16-MR/MS 

0056 Uniformed Traffic Control 134.500

0.000

630-00003  
 

134.500

HOUR

50.39405 6,778.00134.500

0.00

0190 Removal of Bridge Railing 37.500

0.000

202-00425  
 

37.500

LF  

45.00000 1,687.5037.500

0.00

0195 Removal of Expansion Device 224.000

0.000

202-00504  
 

224.000

LF  

160.00000 35,840.00224.000

0.00

0200 *Hot Mix Asphalt (Patching) (Asphalt) 5.000

0.000

403-00720  
 

5.000

TON 

300.00000 1,500.005.000

0.00

0201 Hot Mix Asphalt (Grading S) (100) (PG 64-22) Asphalt 
taper paving and removal

1,400.000

0.000

403-33842  
 

1,400.000

SY  

33.13709 46,391.931,400.000

0.00

0203 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 840.000

0.000

403-33842  
 

840.000

SY  

33.14000 27,837.60840.000

0.00
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PCN: 17395-BID    ESTIMATE RUN 07/07/2011

PROJECT: BRR600-353                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:56

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES E-16-MR/MS 

0205 *Structural Steel 3,300.000

0.000

509-00000  
 

3,300.000

LB  

3.50000 11,550.003,300.000

0.00

0210 *Temporary Bridge Deck 980.000

0.000

509-08120  
 

980.000

SF  

100.00000 98,000.00980.000

0.00

0215 Concrete Sealer 123.000

0.000

515-00400  
 

123.000

SY  

9.00000 1,107.00123.000

0.00

0220 *Bridge Expansion Device (0-12 Inch) 168.000

0.000

518-01012  
 

168.000

LF  

2,000.00000 336,000.00168.000

0.00

0220 MATERIAL ALLOWANCE Expansion Devices 0.000

0.000LF  

1,350.00000 0.000.000

0.00

0225 *Bridge Expansion Device (0-18 Inch) 56.000

0.000

518-01018  
 

56.000

LF  

3,500.00000 196,000.0056.000

0.00

0225 MATERIAL ALLOWANCE Expansion Device 0-18 0.000

0.000LF  

2,473.00000 0.000.000

0.00

0230 Concrete (Patching) 43.000

0.000

601-06100  
 

43.000

CY  

1,500.00000 64,500.0043.000

0.00

0235 Structural Concrete Coating 434.000

0.000

601-40301  
 

434.000

SF  

2.50000 1,085.00434.000

0.00

0240 Reinforcing Steel (Epoxy Coated) 4,268.000

0.000

602-00020  
 

4,268.000

LB  

2.00000 8,536.004,268.000

0.00

0245 Bridge Rail Type 4 37.500

0.000

606-10400  
 

37.500

LF  

225.00000 8,437.5037.500

0.00
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PCN: 17395-BID    ESTIMATE RUN 07/07/2011

PROJECT: BRR600-353                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:56

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES E-16-MR/MS 

0246 *F/A 6,346.400

0.000

700-70034  
 

6,346.400

F A 

1.00000 6,346.406,346.400

0.00

CAT 851,596.930.00851,596.93CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES F-16-CY 

0250 *Clean Culvert (Special) 1.000

0.000

202-04003  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0251 Dewatering 1.000

0.000

211-03005  
 

1.000

L S 

1,072.12000 1,072.121.000

0.00

0255 Concrete Class D 61.000

0.000

601-03000  
 

61.000

CY  

400.00000 24,400.0061.000

0.00

0260 Reinforcing Steel 1,674.000

0.000

602-00000  
 

1,674.000

LB  

3.50000 5,859.001,674.000

0.00

CAT 49,331.120.0049,331.12CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

600.00000 0.000.000

0.00

CAT 0.000.00600.00CURRENT AMT0400 $ $ $

$ 1,135,559.550.00$1,242,544.55$CURRENT AMTPROJECT TOTAL


